

BEFORE THE NORTH CAROLINA UTILITIES COMMISSION

DOCKET NO. E-2, SUB 1167

In the Matter of:)	
)	
Application of Duke Energy Progress, LLC and)	DUKE ENERGY PROGRESS,
Duke Energy Carolinas, LLC Requesting)	LLC'S MOTION TO EXTEND
Approval of Solar Rebate Program Pursuant to)	INSTALLATION DEADLINE
N.C. Gen. Stat. § 62-155(f))	FOR NON-PROFIT
)	CUSTOMER
)	
)	
)	

NOW COMES Duke Energy Progress, LLC ("DEP" or the "Company"), pursuant to N.C. Gen. Stat. § 62-140, N.C. Gen. Stat. § 62-155(f), and Rule R1-5 of the Rules of Practice and Procedure of the North Carolina Utilities Commission ("the Commission"), and hereby makes this motion requesting to extend the installation deadline for one nonprofit customers in Buncombe County, North Carolina. In support thereof, the Companies respectfully show the Commission the following.

Pursuant to DEP's Solar Rebate Rider SRR-7, non-profit customers must complete installation no later than 365 days from the date the rebate reservation was obtained or the date of an executed interconnection agreement by the Company, whichever is later. The following project has a completion deadline of June 2, 2023: **[BEGIN CONFIDENTIAL]**

-

[END CONFIDENTIAL]

The Company's understanding is that this project is near completion, but it has been delayed two weeks due to inclement weather. In recent weeks, the project has experienced scattered thunderstorms that has caused construction to be paused for multiple days. The construction is taking place on a roof that has a silicone layer that makes it impossible to

work when there is a layer of moisture on it. Recognizing this project is under construction and nearly complete, the Company thinks it is reasonable to extend the deadline for one month to allow the project to be safely installed. As such, DEP requests a waiver of the 365-day deadline for installation for this project until July 2, 2023.


N.C. Gen. Stat. § 62-155(f)(3) set aside 2,500 kilowatts (kW) of annual capacity in the Solar Rebate Program for nonprofit organizations. Consistent with legislative intent and Commission Orders, the Solar Rebate Program has strived to increase nonprofit participation in the program by retaining the incentive amount to nonprofit customers throughout the program, even as the incentive amount for other classes of customers was reduced, and by increasing marketing to nonprofit customers.

The Company shared this motion with the Public Staff, and the Public Staff is supportive of the motion.

WHEREFORE, Duke Energy Progress, LLC respectfully requests the Commission:

(1) grant its request to extend the installation deadline for the nonprofit customer in Buncombe County, North Carolina to July 2, 2023.

Respectfully submitted this 30th day of May, 2023.

By: 
Brady W. Allen
The Allen Law Offices, PLLC
4030 Wake Forest Rd, Suite 115
Raleigh, North Carolina 27609
Tel: (919) 838-5175
Brady.Allen@theallenlawoffices.com

Kendrick Fentress, Associate General Counsel
Duke Energy Corporation
P.O. Box 1551, NCRH 20

Raleigh, NC 27602
Tel: (919) 546-6733
Kendrick.Fentress@duke-energy.com

ATTORNEYS FOR DUKE ENERGY PROGRESS,LLC.
AND DUKE ENERGY CAROLINAS, LLC

VERIFICATION

STATE OF NORTH CAROLINA

)

DOCKET NOS. E-2, SUB 1167

COUNTY OF WAKE

)

PERSONALLY APPEARED before me, Catherine Harris, after first being duly sworn, said that she as Products and Services Manager for Duke Energy and as such is authorized to make this verification; that she has read the foregoing **DUKE ENERGY PROGRESS, LLC'S MOTION TO EXTEND INSTALLATION DEADLINE FOR NON-PROFIT CUSTOMER** and knows the contents thereof; and that the same are true and correct to the best of her knowledge, information, and belief.




Catherine Harris
Director of Clean Energy Solutions
Duke Energy

Sworn to and subscribed before
me this 26th day of May, 2023.

Gabriella Fann
Notary Public

My Commission expires: April 4 2027



CERTIFICATE OF SERVICE

The undersigned hereby certifies that a copy of Duke Energy Progress, LLC and Duke Energy Carolinas, LLC's **DUKE ENERGY PROGRESS, LLC'S MOTION TO EXTEND INSTALLATION DEADLINE FOR SPECIFIED NON-PROFIT CUSTOMER** has been served by electronic mail (e-mail) to parties of record.

This, the 30th day of May, 2023.



Brady W. Allen
The Allen Law Offices, PLLC
4030 Wake Forest Rd. Suite 115
Raleigh, North Carolina 27609
Tel: (919) 838-0529
Brady.Allen@theallenlawoffices.com

ATTORNEY FOR DUKE ENERGY
PROGRESS, LLC