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January 9, 2012 JAM 0-9 am 

Ms. Renee Vance 
Chief Clerk 
North Carolina Utilities Commission 
4325 Mail Service Center 
Raleigh, North Carolina 27699-4325 

Re: Docket No. E-2, Sub 1002 

< $ » - , . . 

Dear Ms. Vance: 

Pursuant to the Commission's November 14, 2011 order issued in Docket No. 
E-2, Sub 1002, Progress Energy Carolinas, Inc. submits the attached evaluation, 
measurement & verification (EM&V) schedule covering major milestones. 

Very truly yours, 

Len S. Anthony \ ^ _ i y 
General Counsel 
Progress Energy Carolinas, Inc. 

LSA:mlim 

Attachment 

Progress Energy Service Company, LLC 
P.O. Box 1551 
Raleigh, NC 27602 



PEC DSM/EE Programs - EM&V Schedule 
As of January 5, 2011 

TIMEFRAME 

2012 

1st Quarter 

2nd Quarter 

3rd Quarter 

4th Quarter 

2013 

1st Quarter 

2nd Quarter 

3rd Quarter 

4th Quarter 

Program Name 1 

Homn Enatyy 
Improvement Program 

(Docket No. E-Z, Sub 936) 

HEIP 

PROC 
R E p { 2 0 » 4 2011) 

IMP 

PROC 
R E p<2012) 

Enoroy Efficiency for 
Business 

(Docket No. E-2, Sub »M) 

EEB 

PROC 
R E p ( 2 0 2 0 a i 0 1 1 ) 

IMP 

PROC 
REp.20.2) 

Home Advantage 

(Docket No. E-2. Sub 928) 

HA 

PEC has submitted 
request to 

terminate program 
effective March 1, 

2012 

Appliance Recycling 
Program 

(Docket Ne. E-2. Sub 970) 

ARP 

R E p(3010) ( i ] 

P R O C / IMP 

R E p ( 2 0 1 1 > 

PROC / IMP 

R E p.2012> 

Commercial Demand 
Response 

{DoeHI No. E-2. Sub 953} 

CIGDR 

R Ep(2010)(») 

IMP 
R E pt201„ 

PROC / IMP 
R E p P 0 1 J ) 

Res Lighting 

(Docket No. E-2. Sub 950) 

RLP 

IMP 
R E p ( 2 0 2 0 « 2 t m ) 

PROC/IMP 

IMP 

REP* 0 1 2* 

EnergyWiia 

(Docket No. E-2, Sub 927) 

EW 

REp(Sumtner2011) 

IMP 

REp(VVhter 2011/2012) 

I M P 

Rpp(8ummar2012) 

Neighborhood Energy 

Saver 

(Docket No. E-2. Sub 952) 

NES 

REP<2010> 

PROC / IMP 

R E p P 0 1 1 > 

PROC / IMP 

REP,2012> 

Residential Energy 
Efficiency Benchmarking 

(Docket No. E-2. Sub 9B9) 

REEB 

PROC 

IMP 

REP™ 

PROC 

IMP 

REP(C) 

Solar Water Heating Pilot 
Project 

(Docket No. E-2. Sub»S7) 

SHWH 

REP 

LEGEND 
PROC Process surveys/interviews (customers or other) for purposes of report that follows 
IMP Impact data collection (onsitea, billing data) lor purpoies of report that follows 
REP M&V Report 

(a) - Submitted on 01/03/12. 
(b) • 12 months ending June 2012 
(c) -12 months ending June 2013 

NOTE: THESE DATES ARE SUBJECT TO CHANGE 
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