

March 31, 2023

Ms. Shonta Dunston, Chief Clerk
North Carolina Utilities Commission
430 N. Salisbury Street, 5th Floor
Raleigh, NC 27603

RE: Docket Nos. EMP-112, Sub 0 – Oak Solar, LLC Progress Report

Dear Ms. Dunston:

On November 19, 2021, the North Carolina Utilities Commission issued Oak Solar, LLC ("Oak Solar") a Certificate of Public Convenience and Necessity (CPCN) to construct and operate a solar photovoltaic project in Northampton County, North Carolina.


The provisions of Rule R8-63(f) require all applicants to submit annual progress reports and any revisions in cost estimates, as required by G.S.62-110.1(f), on an annual basis until construction is completed.

Therefore, Oak Solar respectfully notifies the Commission that the current estimated cost of construction for the Oak Solar facility is \$201 million with an expected commercial operation date of December 2024. The DENC work to support this solar facility is substantially complete, with network upgrades at Dominion's Thelma substation now estimated to cost \$1,476,350 in order to add two 230kV breakers, and convert the substation into a ring bus. The Dominion attachment facility scope is now estimated to cost \$2,082,967.

Please do not hesitate to contact me at (610) 360-4239 or by email at rob.price@SunEnergy1.com if you have any questions or concerns.

Very truly yours,

Oak Solar, LLC



By: SunEnergy1, MGR
By: Rob Price
Vice President, Transmission and Interconnection

OFFICIAL COPY

Mar 31 2023