## Fields Exhibit 13

As of February 22, 2024
DEC DSMEE Programs - Anticipated EM&V Schedule

REP

## 2023 2024 2024 2024 2024 2025 2025 2025 Program Name Short name 4th Quarter 1st Quarter 2nd Quarte 3rd Quarte 4th Quarter 1st Quarter 2nd Quarter 3rd Quarte ommercial Demand Response PowerShare IMP IMP IMP Final report 1st Q 2026 stribution System Demand Response DSDR Final report in 3rd Q 2024 onresidential Smart \$aver EE Products & Assessment (Prescriptive) EEB PROC/IMP PROC/IMP PROC/IMP REP PROC/IMP PROC/IMP PROC/IMP onresidential Smart \$aver EE Products & Assessment (Custom) EEB REP PROC/IMP PROC/IMP PROC/IMP PROC/IMP PROC/IMP REP ower Manager / BYOT (Summer) Summer 2023 final report Apr 2024 PROC/IMP ower Manager/BYOT (Winter) Winter 2023/2024 final report 4th Q 2024 PROC/IMP Final report in Oct 2024 EneraWise for Business FWR PROC/IMP PROC/IMP PROC/IMP REP Energy Efficiency Education K12 Final report Nov 2024 but may push back one year to reduce costs PROC/IMP PROC/IMP PROC/IMP REP Residential Energy Assessment REA REP PROC/IMP PROC/IMP Discussion to push back evaluation based on program redesign Subsequent evals will focus on non-lighting measures as part of Retail Rebates Lighting (Retail) EEL PROC/IMP PROC/IMP PROC/IMP arketplace/Online Savings Store oss PROC/IMP PROC/IMP REP PROC/IMP 2023/2024 will focus on non-lighting PROC/IMP Will be combined DEC/DEP evaluation: final report 2nd Q 2024 Multi-Family Energy Efficiency MF PROC/IMP PROC/IMP REP MyHER PROC/IMP PROC/IMP REP My Home Energy Report Final report in Apr 2024 PROC/IMP PROC/IMP Final report in 2nd Q 2024 Neighborhood Energy Saver NES PROC/IMP PROC/IMP PROC/IMP PROC/IMP tesidential New Construction RNC PROC/IMP PROC/IMP PROC/IMP Final report 4th Q 2024 sidential Save Energy & W ater Kit SEW PROC/IMP PROC/IMP PROC/IMP Final report 2nd Q 2025 martPath SP PROC/IMP Final report 2nd Q 2024 siness Energy Saver SBES PROC/IMP PROC/IMP PROC/IMP esidential HVAC HVAC PROC/IMP PROC/IMP PROC/IMP REP Based on discussions w NCPS, may push back evaluation timing one year) V eatherization/Refrigerator Replacement PROC/IMP PROC/IMP PROC/IMP PROC/IMP REP Final report planned for Q4-2024 LEGEND cess surveys/interviews (customers, etc.) for purposes of report that follows

DEC DSM/EE Programs - Anticipated EM&V Schedule

NOTE: THESE DATES ARE SUBJECT TO CHANGE

mpact data collection (onsites, billing, etc.) & analysis for purposes of reporting

aluation Measurement & Verification Report