



January 9, 2019

Ms. Lynn Jarvis  
Chief Clerk  
North Carolina Utilities Commission  
430 N. Salisbury Street  
Raleigh, NC 27603

RE: Docket No. EMP-103, Sub 0 Albemarle Beach Solar, LLC Progress Report

Dear Ms. Jarvis:

On July 15<sup>th</sup>, 2019 the North Carolina Utilities Commission issued Albemarle Beach Solar, LLC a Certificate of Public Convenience and Necessity (CPCN) to construct and operate a solar photovoltaic project in Washington County, North Carolina.

In accordance with Albemarle Beach Solar, LLC (EMP-103, Sub 0) CPCN Certificate Condition No. Six (6) requires Albemarle Beach Solar, LLC to file a progress report and any revisions in the cost estimates for the facility on an annual basis, including any storage systems to be constructed at a later date, with the first report due no later than six months from the date of issuance of the CPCN.

Therefore, Albemarle Beach Solar, LLC respectfully notifies the Commission that construction of the Facility interconnecting substation is complete. Albemarle Beach Solar, LLC has also received the necessary Building Permit from Washington County to be able to construct the solar facility. Additionally, construction personnel are mobilizing, and materials are being delivered to the project site.

In addition, there are no revisions to the previously provided cost estimate nor are there plans to include an energy storage system to the facility. Albemarle Beach Solar, LLC will modify the CPCN application to notify the Commission if there are changes to the previously submitted cost estimate or Albemarle Beach Solar, LLC decides to add an energy storage system to the facility.

Please do not hesitate to contact me at 704-662-0375 ext. 104 or by email at [linda.nwadike@sunenergy1.com](mailto:linda.nwadike@sunenergy1.com) if you have any questions or concerns.

Very truly yours,  
Albemarle Beach Solar, LLC

By: Linda Nwadike  
Director, Permitting and Community Relations