

Patrick T. Buffkin, Attorney at Law
pbuffkin@gmail.com

December 20, 2021

Ms. A. Shonta Dunston
Chief Clerk
North Carolina Utilities Commission
4326 Mail Service Center
Raleigh, NC 27699-4300
Via electronic filing only

RE: Report on Meter Replacement Project (NCUC Docket
No. W-1034, Sub 8)

Dear Ms. Dunston:

Please accept this letter for filing in the above-captioned docket as Water Resources, Inc.'s Report on Meter Replacement Project.

The purpose of this letter is to update the Commission on the progress that Water Resources, Inc. ("Water Resources") has made to comply with Ordering Paragraph No. 1 of the Commission's *Order Ruling on Motion for Clarification, Holding Complaint in Abeyance, and Requiring Public Staff investigation*, which was issued in the above-captioned docket on September 21, 2021. Since that Order was issued, Water Resources has ordered replacement meters for the Rocky River Plantation subdivision and the replacement meters have been delivered. Water Resources' contractor is scheduled to begin meter replacement work in Rocky River Plantation this week. That work is expected to be completed prior to the January 21 deadline established pursuant to Ordering Paragraph No. 1 of the Commission's *Order Ruling on Motion for Clarification, Holding Complaint in Abeyance, and Requiring Public Staff investigation*.

Water Resources will provide a further update to the Commission when the meter replacement work has been completed. Should you have any questions regarding this Report, please contact me at your convenience.

Sincerely,

/s/ Patrick Buffkin

Patrick T. Buffkin, Attorney at Law
Counsel for Water Resources, Inc.