

Edward S. Finley, Jr., PLLC  
2024 White Oak Rd.  
Raleigh, NC 27608  
919-418-4516  
edfinley98@aol.com (N.C.  
Bar No. 6149)

May 6, 2024

Ms. Shonta Dunston, Chief Clerk  
North Carolina Utilities Commission  
Mail Service Center 4325  
Raleigh NC 27699 -4300

RE: Docket No. W-1333, Sub 5

Dear Ms. Dunston:

Pursuant to Paragraph No. 7 of the Settlement Agreement, dated May 1, 2024, and approved by the Commission by Order of May 2, 2024, Currituck agrees it will file a project schedule with the Commission and a copy of same to the Public Staff on or before May 6, 2024, depicting proposed capital and other repairs and improvements to be made at the Carolina Village MHP.

The schedule will include dates regarding lift station rehabilitation, membrane bioreactors and the wastewater treatment plant, infiltration pond improvements and improvements to the drinking water system. Currituck further agrees to notify the Commission and the Public Staff of any changes that result in a delay in the total project schedule for seven (7) or more days or an increase in the current estimated budget by ten percent (10%) or more within one business day.

Attached hereto is Currituck's initial submission in response to the Settlement Agreement and the Commission's Order. Additional more detailed monthly reports will follow this filing.

Thank you for your attention to this matter.

Sincerely,

Edward S. Finley, Jr.  
Counsel for Currituck  
Water & Sewer

CERTIFICATE OF SERVICE

I hereby certify that a true and exact copy of the foregoing submission in this docket was duly served upon parties of record either by depositing same in a depository of the United States Postal Service, first class postage prepaid, or by electronic delivery.

This the 6th day of May 2024.

Edward S. Finley, Jr.,

/s/ Edward S. Finley, Jr.

Edward S. Finley, Jr., PLLC  
2024 White Oak Rd.  
Raleigh, NC 27608  
919-418-4516  
edfinley98@aol.com

COUNSEL FOR APPLICANT

Carolina Village System Upgrades [May 6, 2024 through December 31, 2024]



OFFICIAL COPY

May 06 2024